

**MITCHAM COMMON WORK PROGRAMME
JUNE - SEPTEMBER 2023**

MAINTENANCE OF FOOTPATHS, ROADSIDE BOUNDARIES, COUNTRYSIDE FURNITURE, AMENITY GRASS AND LITTER COLLECTION		
Task	Description of work task: Footpaths, Roadside Boundaries, Countryside Furniture, Amenity Grass	Date
1.	Cut/ flail footpaths shown on attached map. Strim vegetation at entrance points, litter-bins, seats and signage.	Late Summer
2.	Flail U1 parcel and edge of Bidders Pond. Flail Fairsite.	Late Summer Late July
3.	Cut and clear vegetation in vicinity of Bidder memorial.	Late Summer
4.	Ecology Centre Environs: Amenity grass cutting.	Monthly
5.	a) De-construct temporary road to Galpins Rd and remove associated infrastructure. b) Landscaping remedial works to area impacted by temporary road. c) surface footpath leading from Arthurs Pond to Galpins Rd with sub-base material from road de-construction.	June onwards
6.	Ecology Centre car park: Replace revetment.	
7.	Clean information panels.	As required
Task	Description of work task: Litter Collection	Date
1.	See attached schedule	Summer
2.	Litter bins: depending on location, some will be emptied weekly and others less frequently.	Summer
HABITAT MAINTENANCE (REFER TO SUB-SITES MAP)		
Task	Description of work task	Date
1.	All Sub-Sites: Monitor and control invasive species, including bramble.	Summer
2.	Remove ragwort from meadowland Hay cut meadowland: N4, N5, R8.	Mid-July onwards
3.	Seven Islands Pond Sub-Site: R1, R3, T1, T2, U1/S1 cut and clear selected areas of acid grassland and wet grassland.	September onwards
4.	Golf Course Sub-Site: R9, R10, R11, R13 cut and clear selected areas of acid grassland. R10: cut and clear linear section of ditch. T4: cut and clear grassland.	September onwards
5.	Bidders Sub-Site: R6, T3 cut and clear selected areas of grassland.	July onwards
6	Gunsite Sub-Site: R12 cut and clear selected areas of acid grassland and neutral grassland.	August onwards
ARBORICULTURAL WORK (REFER TO LOCATION MAPS & WORK SPECIFICATION)		
Task	Description of work task	Date
1.	Tree Works 1 2023: Individual Trees with damaged branches.	July? TBD
2.	Tree Works 2 2023: Groups of Trees for selective reduction or coppicing.	Late July