

**MITCHAM COMMON WORK PROGRAMME
JANUARY-MARCH 2022**



Seven Islands Pond Sub-Site		
Site No. /Code (see map)	Description of Work Task	End of month to be completed
R1	Scrub clearance (Gorse)	Jan-Feb
Whole site	Small scale clearance of bramble encroaching in grassland	Jan-March

Mill House Sub-Site		
Site No. /Code (see map)	Description of Work Task	End of month to be completed
R5	Clear scrub /bramble in grassland	Jan-March
R8	Spray emerging Ragwort leaves	Feb-March
H1	Selective tree removal form edge of parcel	Jan-Feb

Gunsite Sub-Site		
Site No. /Code (see map)	Description of Work Task	End of month to be completed
R12	Scrub clearance (Gorse)	Jan-Feb
Whole site	Small scale clearance of scrub encroaching in grassland	Jan-March

Golf Course Sub-Site		
Site No. /Code (see map)	Description of Work Task	End of month to be completed
H4	Scrub control of bramble/gorse encroaching in heathland	Jan-March

Bidders Sub-Site		
Site No. /Code (see map)	Description of Work Task	End of month to be completed
Whole site	Small scale clearance of scrub encroaching in grassland (Provisional)	Jan-March

Other Tasks		
Site No. /Code	Description of Work Task	End of month to be completed
Whole Common	Tree inspections and remedial works	Jan-March
Pond	Barley straw in SIP and OIP	Feb
	Clean interpretive panels, byelaw signs etc. (as required)	Jan-March
	Litter clearance (see schedule)	Jan-March